

CSE 110 Sp 26 Project: WatchTower

A repeatable and observable quality focused process that ends up producing less feature rich software will get a higher grade than a large feature rich piece of software done opaquely or with less process.

process >> product

Weekly Requirements

1. Sprint Planning
 - Sprint Planning Meeting (Mondays 4pm onwards)
 - Sprint Planning Document
2. Standup Meetings
 - Tuesday: In-Person After Class
 - Thursday: In-Person After Class
 - Saturday: Slack Thread Before EOD
 - Standup Meeting Notes
3. Tasks on GitHub Issues
4. TA Meeting (Monday 6-6:30pm)

Repository Requirements

1. Branches
 - Feature branches should be used and named accordingly
2. Commits must follow [conventional commits](#)
3. Pull Requests: Work batches above 300 lines of code must be sent through a PR.
4. [Semantic Versioning](#) must be used
5. CI/CD Pipeline must be set up
6. Testing with unit and e2e must be demonstrated
 - Must be present throughout the process and not just at the end
7. Documentation
 - Central [README.md](#) explaining how to run the app
 - JSDocs in .js files
8. Linting
 - Must be performed manually by developers
 - Also should be checked via a CI pipeline
9. Technical Documentation site should be present

Technical Constraints

1. Frontend Technologies: Markdown, HTML, CSS, JavaScript
2. Server Side Technologies: Must work on Cloudflare or GitHub Pages
3. All major technical decisions must be captured as Architectural Decision Records (ADRs) in [MADR](#) format

Quarter Requirements

1. Sprint Review and Retrospective
 - At least 2 times during the quarter
 - Must be documented
2. Meet with Professor once